
PBCDF Chemical Disposal Operations: Mar. 21, 2006 – Mar. 27, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 0

Nerve Agent GB Pounds* 0

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 34,207

Percentage of Nerve Agent GB Rockets 37.9%

Nerve Agent GB Pounds* 352,872

Percentage of Total Chemical Agent Tons 4.6%

* Includes chemical agent destroyed in both the Deactivation Furnace 
and Liquid Incinerator Systems.

The scheduled maintenance outage, to replace the fiberglass-
reinforced plastic piping with metal piping in the pollution abatement 
systems for the Liquid Incinerator and the Deactivation Furnace, 
continued this week at PBCDF. Piping replacement activities for the 
Metal Parts Furnace are complete, and the furnace is operational. The 
Metal Parts Furnace continued processing non-hazardous waste and 
materials as part of the planned activities to prepare the furnace for 
secondary waste processing scheduled later this spring. 


